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1 Work Performed This Month

1.McRunjob Development continued, with aim on improving the Attach Run
process, new COBRA-Python interface is used instead of old commandline,
time consuming process. Changes made into code and tested. Time spent on
testing another release, and making sure that all components work properly
for MOP Environment.

2. DST Publishing and other other type of Publishing is documented, its
becoming a key aspect of Production and Analysis activities.

3. MOPdb development continued with new features added. CLARENS
generic configurations are now used, instead of hard-coded configuration
options. Graphical Interface is modified to accomodate chnages. Services
adopted to newer version of CLARENS.

4. PPDG Collaboration meeting attended with presenting report of var-
ious PPDG related activities.

5. Production support continues, Publishing Hit/Digi datasets for Pro-
duction.

6. Publishing Hit/Digi and DST datasets for User facility, support pro-
vided.

2 Status of Deliverables

Pre-ShahKar version of McRunjob was relaeased, a working version that runs
all steps of Production and Dataset Publication.
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3 Plans For Next Month

ShahKar integration with McRunjob for CMS started, with several changes
expected in core architecture and code, macro and context scripts. This will
require lot of coding, testing and verification.

Distributing Runjob and MOP services with DPE-CLARENS.
Work on MCPS.

4 Longer Term Plans

MOPdb project continuation. MCPS, work on MOP/CLARENS aspects of
the project.
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